STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION POR STATE LISEXONIY

SUPPLEMENTAL NOTICE OF POTENTIAL CLAIM — T
CEM-6201B (NEW 9/2002) ’

(For resident engineer)

TO CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Pedro Sanchez 04-0120E4 January 29, 2008 15-011408

(resident engineer)
This is a Supplemental Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04,
"Notice of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence,
or other cause giving rise to the potential claim occurred on: DATE

The particular nature and circumstances of this potential claim are described in detail as follows

See attached "NOPC 15-011408 -- Supplemental Notice of Potential Claim".

(attach additional sheets as needed)

The basis of this potential claim including all relevant contract provisions are listed as follows:

See attached "NOPC 15-011408 -- Supplemental Notice of Potential Claim".

(attach additional sheets as needed)

The estimated dollar cost of the potential claim including a description of how the estimate was derived and an itemized breakdown of individual costs

are attached hereto.
See attached "NOPC 15-011408 -- Supplemental Notice of Potential Claim".

(attach sheets as required)

A time impact analysis of the disputed disruption has been performed and is attached hereto. The affect on the scheduled project completion date is as

follows:
See attached "NOPC 15-011408 -- Supplemental Notice of Potential Claim".

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.07B

of the Standard Specifications.
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ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,
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NOPC 15-011408 -- Supplementary Notice of Potential Claim
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A. Nature and Circumstances of Dispute

Kiewit/FCI/Manson AJV (“KFM”) has performed extra work at the State’s direction to furnish and install
materials to facilitate de-bonding of embedded T1 anchor bolts. KFM has provided information to the
State to enable a Contract Change Order for this work to be issued. No change order for this work has
been issued.

The State directed by Letter 3648 that KFM furnish and install de-bonding materials for the Pier T1 skirt
anchor bolts in accordance with field discussions. By the same letter, the State requested a cost proposal
and identified pending Contract Change Order No. 75 (“CCO 75”) for this work. KFM completed the
directed work and has provided a cost proposal to the State for preparation of a contract change order for
this work. A contract change order for this work has not been issued by the State or approved by the
Engineer.

KFM requests the Engineer issue a Contract Change Order for this work and provide immediate
compensation to KFM.

B. Contract Basis of Claim

Imminent completion of all contract work by KFM and Contract Acceptance by the Department without
an approved contract change order for this work gives rise to this NOPC at this time.

The work directed by State Letter 3648 is not included in the original contract scope of work and is a
change under the contract consistent with Standard Specification 4-1.03D, “Extra Work”. The State has
indicated by its statement of intent to issue a contract change order that the directed work is extra work.

KFM performed the directed work pending issue of a Contract Change Order. All work performed has
been accepted by the State. However, the subject work continues to not be incorporated into the contract
as no contract change order has been issued or approved by the Engineer.

Work on Pier T1 skirt anchor bolt de-bonding and all other Contract Work on the project continued
towards completion and Contract Acceptance without a change order for this work being issued or
becoming effective and incorporated into the contract.

Amended Standard Specification 9-1.07B, “Final Payment and Claims”, fifth paragraph, notes that claims
made in response to the Proposed Final Estimate following Contract Acceptance will not be considered if
the Contractor did not first comply with applicable notice or protest requirements of the contract
including 9-1.04 “Notice of Potential Claim”.

As CCO 75 was not effective as of January 14, 2008, and could not be reasonably anticipated to be
approved and effective by KFM’s anticipated completion date of January 18, 2008, KFM has made a
Notice of Potential Claim to allow for claims associated with this work in accordance with Amended
Standard Specification 9-1.07B, “Final Payment and Claims”.
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C. Cost Estimate

KFM furnished to the State a cost proposal for this work in the amount of $7081.00.

D. Time Impact Analysis

KFM does not propose an adjustment to the contract time of performance as a result of this Notice of
Potential Claim.



